

CFSR Events

2008/2009																							
July		August		September		October		November		December		January		February		March		April		May		June	
1-15	16-31	1-15	16-31	1-15	16-30	1-15	16-31	1-15	16-30	1-15	16-31	1-15	16-31	1-15	16-28	1-15	16-31	1-15	16-30	1-15	16-31	1-15	16-30
Schedule Regional CFSR Kick-off - June 2008																							
								Regional CFSR Kick-Offs															
						11/30/2008 - 1st wave nine circuits complete CFSR Readiness Assessments																	
						12/31/08 - 2nd wave 21circuits complete Readiness Assess																	
								1/31/09 - 3rd wave - 15 circuits complete Readiness Assess															
												CD provide training for mock reviewers											
												1/15/09 - 1st wave circuits submit circuit specific PIPS											
														2/15/09 - 2nd wave circuits submit circuit specific PIPS									
Complete mock reviews in 5-6 sites																							
03/15/09 - 3rd wave circuits submit circuit specific PIPS																							
Mock review sites adjust PIPs based on results																							
All circuits begin submitting quarterly PIP updates																							
2009/2010																							
July		August		September		October		November		December		January		February		March		April		May		June	
1-15	16-31	1-15	16-31	1-15	16-30	1-15	16-31	1-15	16-30	1-15	16-31	1-30	16-31	1-15	16-28	1-15	16-31	1-15	16-30	1-15	16-31	1-15	16-30
		Complete mock reviews in 5-6 sites																					
				Mock review sites adjust PIPs based on results																			
				Initial ACF conference call to begin review planning calls																			
						Statewide Assessment writing																	
												Draft Statewide Assessment report due											
														Statewide CFSR Kickoff									
																Discussion begins on site selection							
																		Statewide Assessment due					
																		Identify state review team					
																		Selection of 3 sites					
Children's Bureau provide review team training																							
On-Site Review week of 6/7-11																							