MO HEALTHNET MANAGED CARE CONTRACT REBID TIMELINE EFFECTIVE 07-01-2015

10-31-2014 RFP and Data Book Projected Released

11-10-2014 Pre-Proposal Conference Location/Time – TBD

12-19-2014 Bids Due

01-05-2015 to 02-27-2015 Evaluation of RFP Responses

o1-26-2015 BAFO issued, if necessary

02-06-2015 BAFO response due

03-02-2015 Contracts awarded

03-09-2015 to 03-13-2015 Readiness Reviews (New health plans only; if there are several new

health plans, this process will take several days longer)

Case Management/Disease Management Readiness Review for all

health plans

03-16-2015 to 03-20-2015 Enrollment packets mailed

04-03-2015 New health plans - HMO licensure through DIFP

04-13-2015 Open Enrollment begins

o6-16-2015 Open Enrollment ends, Auto-Assignments occur

07-01-2015 Services Begin