

FAMILY SUPPORT DIVISION SYSTEM UPDATE February 17, 2015

Missouri Eligibility Determination and Enrollment System (MEDES)

MEDES Stabilization and Performance

- o Balancing new development and maintaining system performance
- Several production bug fixes completed and more planned
- January 13 fix tremendous impact on daily production
- Chart MEDES Pending
- Federal Hub Interfaces
 - Social Security interfaces operating real-time
 - IRS Income pending verification by IV&V contractor

FFM Account Transfers

- Account transfers being sent and received through MEDES automatically
- Open enrollment November 15, 2014 February 15, 2015
 - Received = 29,376
 - Processed = 16,139
 - Approved = 2,928 (18%)
 - Rejected = 13,211 (82%)
 - Pending = 13,237

Other Metrics

- o 367,000 participants currently case managed by MEDES (end of January)
- 50%+ applications now coming in through internet (5,000/month) or phone center (2,000/month)
- Caseload 881,000 as of end of January.

Electronic Document Management System (EDMS)

- Still in SharePoint enhanced search capabilities and staff training
- Phase I migration to FileNet scheduled for late February

NON-MAGI ABD Enhancements

- Provider access to clients' dates of redetermination (through e-MOMED) in process
- Changes to assist applicants (in process)
 - Early start (60 day advance) reinvestigation (in process)
 - Simplified application/color coded documents (in process
 - o Robo call reminders of required forms, filings due (in process)
 - o Fillable PDF and Word applications on-line (March)
 - Changes in letter dating on 10 day requests (in process)
- Triaged work assignment; additional specialized offices (in process)
 - Vernon County Office SSI Fast Track
 - o Greene County Office MRT cases immediately transferred
 - Warren County Blind
- FAMIS changes made to prevent applications in process from being wrongly rejected
- Overtime and staff reassignment to focus on ABD processing

Medicaid MAGI Pend

